2026 Capital Program: Construction Works within Roads and Parks

April 2026

Infrastructure Delivery and Parks Infrastructure Planning and Development Approved Capital Projects

2023 Capital Projects

Project #	Project Description	Status	Anticipated Start	Anticipated Completion	Planning Blocks
22-01	Canada Drive - Amenia Avenue Bridge	Approved	Q1-2022	Q1-2042	33
21-02	Kirby Rd Extension (Dufferin Street to Bathurst	Approved	Q2-2023	Q2-2026	11,14,20
21-11(a)	Maplecrete/Road Rehab: Block 1 - Ph.2	Approved	Q1-2023	Q4-2026	1,4A

2024 Capital Projects

18-43	Block 20 Martin Grasso Park (P-202)	Approved	Q3-2024	FY1 - Q2-2028	16
20-11	New Fire Station 7-17	Approved	Q3-2024	Q1-2028	32
21-04	SWARTHA, on Jane St - Hwy 7 to Teston Rd	Approved	Q1-2024	Q2-2026	35,51,51,01
21-12(2)	Storm Water Management Improvements - SWMF Phase 2[]	Approved	Q1-2024	Q4-2026	16,31,37,43,51
21-16(1)	Pkg #4 Bridge Mntc Peaslee/Vaughan Mills/York U's Clubhouse	Approved	Q1-2024	Q4-2024	12,51
21-40	Major Mackenzie Pedestrian Underpass (Lighting)	Approved	Q1-2024	Q4-2027	34
21-41	Eng Hall 7-1 Facility & Paving Renewal	Approved	Q1-2024	Q1-2026	8
21-47	North Duluth Collector Road Works - Mc M Teston to Mid-block	Approved	Q1-2024	Q4-2026	34
21-48	2021 Road/Water Rehab: N.Colby on Atkinson - Bathurst to Centre	Approved	Q1-2024	Q4-2025	23
23-01	Victoria Square Blvd, Nashville, Kirby and Jane St Intersection's MP	Approved	Q1-2024	Q4-2026	54,55

2025 Capital Projects

19-02	Kirby Road Widening - Hwy 400 to Jane Street - Road Widening	Approved	Q1-2025	Q1-2028	30
20-42	Block 61W Mosher Greenway Outdoor Fitness[P-217]	Approved	Q1-2025	Q1-2026	61
21-12	Block 61W Alpine Park (P-191)	Approved	Q1-2025	Q1-2026	61
21-24.09	WMP Trail Project	Approved	Q1-2025	Q4-2026	35
21-30.08	Priority 3 - Culvert - Martin Grove Rd over Creek	Approved	Q1-2025	Q1-2026	51
21-30.09	Priority 4 - Kirby, Charles, Mill Crossings Culvert Rehab	Approved	Q1-2025	Q4-2025	1,15,42
21-30.10	Priority 5 - Hilda, Centre, Chelton, Kersley, Nelson Trail Rehab	Approved	Q1-2025	Q4-2025	1,34,51
21-31(1)	Watermain Replacement – Downey Dr, Bruce Dr	Approved	Q1-2025	Q4-2026	15,16,22,23,43
21-31.07	Watermain - Yonge St - Centre St to Arnold Ave - Replacement	Approved	Q1-2025	Q2-2025	51
21-T103	Watermain/Road Rehabilitation Work (2)	Approved	Q1-2025	Q3-2027	23,39
21-01.06	Promenade Phase 2b	Approved	Q1-2025	Q4-2027	44
21-03	HYC Black Creek Renewal	Approved	Q1-2025	Q4-2025	15,23,39
21-11(b)	Thornhill Tennis Club Sport Parking Lot an Access Road Rehab	Approved	Q1-2025	Q1-2026	33
21-16.11	Superbubbleworks Skin/Maple Airport - Park Asset Improvements	Approved	Q1-2025	Q1-2026	9,10,21
21-16.12	Matthew Park - Tennis court replacement	Approved	Q1-2025	Q1-2026	39
21-24	Vaughan Meadow Precinct Landscaping	Approved	Q1-2025	Q1-2025	32
21-25	Block 61W Nashville Park (P-216)	Approved	Q1-2025	Q1-2026	61
21-26	Maple Community Centre Outdoor Pool Community Improvement	Approved	Q1-2025	Q4-2026	40
21-27	Dufferin Thrasher Park Redevelopment (P-202)	Approved	Q1-2025	Q1-2026	44
21-C10	Kirby Rd Ext. School Flash Upgrade - Interface Tech + Lighting	Approved	Q1-2025	Q4-2027	49
21-04	YRC/Ontario Blvd Tieback to Bella - Grinding/Paving	Approved	Q1-2025	Q4-2025	33
21-C32	Block 19 Maple Park Park (P-256)	Approved	Q1-2025	Q1-2026	19
21-54	King Township - Mid Road gateway pavement upgrade	Approved	Q4-2025	Q4-2025	49
21-55	Kirby Rd - Ext. of Jane St - Mill - Bk 54 - YDSS Watermain Works	Approved	Q4-2025	Q4-2026	30,34,35
26-07	Weston Rd - Teston to Kirby - WM, San - Blk 41/34 West	Approved	Q4-2025	Q1-2026	34,41

2026 Capital Projects


19-09	Block 31 Neighbourhood Park Base Parkland Development (P-252)	Approved	Q1-2026	Q4-2027	31
21-13.01	ATF-Alliance/New Westminster Culvert/Hwy407 T Side	Approved	Q1-2026	Q3-2027	44,45,46,53
21-13.06	Weston Rd - MMD to Fieldstone / Rutherford - Jane to Napa Valley	Approved	Q1-2026	Q4-2035	30,31,32,37,38,39,40,46,53
21-31.11	Future - 2025-2026 - Culvert & Rd Bridge Rehab	Approved	Q1-2026	Q4-2027	12,43,47
22-T6.04	2026 Road Rehab - 7.8 KM in Blocks 2, 6, 9,13,19, 31, 34,41, 44	Approved	Q1-2026	Q4-2026	2,6,13,19,33,34,43,52,53
22-16	Construction of New West Woodbridge Branch Library at YRC	Approved	Q1-2026	Q4-2027	51
22-R1.03	VIST - Route D1C - Humber Trail South - 1st Blvd to Langstaff	Approved	Q4-2026	Q2-2028	45
23-11.08	Watermain CCWagner Vaughan Crossing (Portion) LeiAbway Rd -PS2	Approved	Q1-2026	Q4-2026	8
23-18.14	Multiple Park Asset Replacements - Trinanthi Park	Approved	Q4-2026	Q2-2027	54
23-18.15	Multiple Park Asset Replacements - Wilmar Downs Park	Approved	Q2-2026	Q4-2027	38
23-18.17	Tennis Court Renewal - Wilmar Park	Approved	Q4-2026	Q2-2027	9
23-18.19	Playground Renewal - Tenmy Breda Park	Approved	Q4-2026	Q1-2027	53
23-18.20	Bandi Field Renew, Strategy, Ramsey Armitage K Cowbshill Park	Approved	Q4-2026	Q1-2027	25
23-18.21	Pathway Renewal - Kingsview Park + Downham Green Park	Approved	Q4-2026	Q1-2027	8,39
23-18.22	Shade shelter renewal - Rosedale North Park	Approved	Q2-2026	Q4-2026	2
23-18.25	Sports Village Park - Bocce Court Replacement	Approved	Q4-2026	Q1-2027	25
23-18.28	Shade shelter renewal - Veterans / Del Frontal	Approved	Q4-2026	Q1-2027	44
23-19.01	Erosion Protection - 8 priority - East and West Humber River	Approved	Q1-2026	Q3-2027	16,37,43,44,51
24-11	Bass Pro Mills Drive Extension - Hwy 400 to Weston Rd	Approved	Q1-2026	Q4-2027	35
24-18	Tormorrow Crescent - Drainage Improvements	Approved	Q1-2026	Q4-2026	38
24-19	Clark Ave - Underground & Streetlight Pole Upgrades	Approved	Q4-2026	Q4-2027	1,8
24-29.01	Natural Area Improvements Vellore Woods Community	Approved	Q4-2026	Q1-2028	32
24-29.03	Community Improvements - Vellore Woods Community	Approved	Q4-2026	Q1-2028	32
24-31	Sports Village Park - Park Facilities	Approved	Q1-2026	Q1-2027	25
24-33.01	Lighting Senior soccer field - MSO Park, SWC Park	Approved	Q1-2026	Q1-2027	26,51
25-14	Peak Point/Beverley Glen Pedestrian Crossing(PXO) Signal Rebuild	Approved	Q2-2026	Q4-2026	9,26,33
25-T10	Block 62 Sculpture Garden Greenway (P-241)	Approved	Q2-2026	Q4-2026	62
25-17.08	Block 52 Vmc Park (P-250)	Approved	Q2-2026	Q4-2026	52
25-19.01	New Lighting Pilot Valley and other locations P1P2	Approved	Q4-2026	Q2-2027	30,37
25-19.02	Replace Class 44 Light Poles (624 Poles) P1P2	Approved	Q4-2026	Q4-2027	1,2,8
25-23	Cityview Blvd @ Home Depot N. Entrance - Traffic Signalization	Approved	Q2-2026	Q4-2026	33
25-26	Kirby Rd - East Of HWY 27 -Erosion Protection & Culvert Rehab	Approved	Q2-2026	Q4-2026	55
25-48.02	Killam-Lamar Parkette Lighting	Approved	Q3-2026	Q2-2027	26
25-53	Keele St Watermain Construction WWTP Servicing	Approved	Q3-2026	Q4-2026	20,27
26-07	PL - YRDC Watermain Replacement on behalf of City	Approved	Q1-2026	Q4-2026	1
26-10	Grand Trunk Ave & Thomas Cook Ave Estim. Property Acquisitions	Approved	Q1-2026	Q4-2026	11,18
26-19	Slope Stabilize. Study - Church Hill Rd, Dredi/Lewis Dr, Jason St	Approved	Q4-2026	Q4-2026	15
26-35	Islington Rd - Stl- Trail ☐ to Cls Rail crossing - SW West side	Approved	Q1-2026	Q4-2026	43
26-36	Langstaff Rd SW Extension (600 Dufferin St)	Approved	Q1-2026	Q4-2026	17
26-37	Rutherford Rd SW (Intersection of Hunter's Valley & Rutherford)	Approved	Q1-2026	Q2-2026	65
26-40	Block 66/61W Watermain Works	Approved	Q2-2026	Q4-2026	60,61,65,66,67
26-56	Huntington Rd - Mactier to 650m N. of Nashville - WM - Bk 62 W	Approved	Q2-2026	Q4-2026	62,66,67
26-58	Lindenshire Ave WM Connection (Lindenshire Ave to Simcoe St)	Approved	Q2-2026	Q4-2026	28

2027 Capital Projects

17-71	Block 55 Nature Park (P-248)	Approved	Q1-2027	Q4-2028	46
21-24.21	WMP Off-Leash Dog Area	Approved	Q1-2027	Q3-2027	20
21-41.22	WMP Eco-Island Habitat Design	Approved	Q1-2027	Q4-2028	20
21-46	Block 61W Mactier Greenway - Phase 2 (P-217)	Approved	Q1-2027	Q4-2027	61
21-65	Block 20 Freedom Trail Park Trail Construction Site Work	Approved	Q1-2027	Q4-2027	20
21-T6.06	2027 Road Rehab. - Blocks 5, 15, 22, 35, 36	Approved	Q1-2027	Q4-2027	5,15,21,35,35,36
21-T6.07	Greenway Valley Drive Culvert Rehab - North of MMD	Approved	Q1-2027	Q3-2028	61
21-16.13	Wade Gate Park Splash Pad Shade Structure & Bocce Court Renewal	Approved	Q1-2027	Q1-2028	8
21-16.14	Bassett Downs & Tennis Court Renewal (Old Mactier Lockers Park	Approved	Q1-2027	Q1-2028	9,38
21-22.21	Tennis Court Replacement - Ahwahsa Park (enlargement & design)	Approved	Q1-2027	Q1-2028	33
21-24.01	Block 61W Nashville Park - Phase 2 (P-216)	Approved	Q1-2027	Q4-2028	61
21-24.02	Chancellor Park - Basketball Court Replacement	Approved	Q1-2027	Q4-2027	37
21-24.31	New Bankbury Friendly - Playground Renewal	Approved	Q4-2027	Q4-2028	15
21-31.10	McClure Meadows Park Improvements	Approved	Q4-2027	Q4-2028	50
21-33.34	Vaughan Grove - Woodbridge Soccer Facility Structure	Approved	Q1-2027	Q4-2027	50
21-41.05	Stone Pointe - Basketball Court Renewal	Approved	Q4-2027	Q4-2028	13
21-52	Robert Watson Memorial Park Redevelopment (P-249)	Approved	Q4-2027	Q4-2028	37
21-53	Sutton District Park Conversion of Field #1 to artificial turf	Approved	Q1-2027	Q4-2027	8
21-54.05	Vaughan Grove Soccer Field 1 - Convert to Artificial Turf	Approved	Q1-2027	Q4-2027	50
21-54.06	Vaughan Grove Baseball Diamond #1 - Convert to Artificial Turf	Approved	Q1-2027	Q4-2027	50
21-C103	Block 41 Beach of Trade Park (P-275)	Approved	Q1-2027	Q1-2028	44,45
21-C104	Block 67 Promenade Park (P-259)	Approved	Q1-2027	Q1-2028	67
26-13.01	Pedestrian Bridge - Replacement, Rehab and Demolish	Approved	Q1-2027	Q4-2028	9,33,51
26-T6.01	Road Rehab and Culvert Renewal - Block 3,4,5	Approved	Q4-2027	Q4-2028	3,4,5,11,13,14,15,16,51,56,57,60
26-52	Block 20 Entry Features @ Langstaff Rd & Pleasant Ridge Ave	Approved	Q1-2027	Q1-2027	9
26-54	Weston Rd - Kirby to Kings Vaughan Gateway Sewer (Segment B)	Approved	Q1-2027	Q4-2027	34,41

2028-2029 Capital Projects

18-52	Playfilled Farm Pickle Plan (P-248)	Approved	Q1-2028	Q1-2029	11
21-T6.08	Road Rehab - Blocks 1, 10 including Summit Way	Approved	Q1-2028	Q4-2028	46,51
21-T6.12	Off Leash Dog Park - Maple Other Facilities Park (P-257)	Approved	Q1-2028	Q4-2028	19
21-T7.01	Watermain/Road Rehabilitation - Blocks 32, 40, 49	Approved	Q1-2028	Q4-2028	32,49
21-R1.17	Route 1B - Noah Cres to Major Mackenzie Dr	Approved	Q1-2028	Q4-2029	53
21-T11	Roadbridge Road Reconstruction - Langstaff Rd to Nashville Rd	Approved	Q1-2028	Q4-2028	61,64,66
23-06	Kaiser - Rutherford to Teston - WM/SAN Replacement/HDM/Curing/Sa	Approved	Q1-2028	Q4-2028	19,25,26,27
23-16.26	Bruce Terrace Splashpad Renewal - Vaughan Mills Park	Approved	Q1-2028	Q4-2028	50
23-18.07	Noel Johnson - Basketball Court Renewal	Approved	Q1-2028	Q2-2029	44
23-18.08	Gary Pendley - Basketball Court Renewal	Approved	Q1-2028	Q2-2029	37
24-06	Le Parc Park - Dedicated Pickleball Courts	Approved	Q1-2028	Q4-2028	26
25-17.02	Block 11 Climate Forest Common - Phase 2 (P-211)	Approved	Q1-2028	Q4-2028	11
25-17.03	Block 61W Kinloss Common (P-273)	Approved	Q1-2028	Q3-2029	61
25-R3	Portage Parkway Extension - Jane St to Chalkfarm Rd	Approved	Q2-2028	Q2-2031	23
26-13.01	Road Safety - Mid, Cross-over & Traffic Signal-various Locations	Approved	Q1-2028	Q4-2028	2,10,18,53,45,52,58
26-58	Pickthall Courts	Approved	Q1-2028	Q4-2028	18,48
26-63	Thornhill Park Splash Pad and Fitness Equipment	Approved	Q1-2028	Q4-2028	7
26-64	Yonge St WM Replacement (Centre St to Hwy 407/in support of YNSE)	Approved	Q1-2028	Q4-2029	1,2
26-13.29	Tennis Court Replacement - Bindi Tennis Park	Approved	Q1-2028	Q4-2028	20
26-13.30	Kirby Rd Extension - Dufferin St to W. Block Blvd Grade Separatn	Approved	Q1-2028	Q4-2028	10,11,27,28
21-13.09	Weston Rd Widening - Nashville Rd to Kirby Rd	Approved	Q1-2028	Q4-2028	9,41,42,46,47
21-33.10	Ward 4 - Pedestrian and Cyclist Facilities	Approved	Q2-2024	Q4-2026	10,11,18


Township of King
King-Vaughan Road (COV)
King-Vaughan Road
Ward 1
Ward 2
Ward 3
Ward 4
Ward 5
Kirby Road
Kirby Road Link
Teston Road
Rutherford Road
Major Mackenzie Drive West
Major Mackenzie Drive
Nashville Road
Langstaff Road
Langstaff Road Link
Future Langstaff Road Link
Highway 7
Highway 407 (MTO) Toll Highway
Steeles Avenue West
Steeles Avenue
Centre Street
Bathurst Street
Dufferin Street
Keele Street
Weston Road
Jane Street
Highway 27
Highway 400
Highway 427
Huntington Road
Nashville Road
Hydro Corridor
TransCanada Pipeline
Future Bridge
Future Works - North Operations Centre
Future GO Kirby
Future Teston Road Link
IEA ongoing
Future Langstaff Road Link
Future Parks - Trail Crossing
Future Concord GO
Vaughan Metropolitan Centre (VMC) Area
Vaughan Metropolitan Centre Station
Colossus Drive Bylaneun EA
Highway 7 Widening EA
Future Bridge
Future Bridge
Future Bridge