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Process and timeline

Phase 1: Phase 2: Phase 3:

March 2010November 2009April 2009December 2008

Phase 1:
‐ Station planning

‐ Landowner interviews

‐ Background review

Phase 2:
‐ Visioning workshop      

‐ Develop and analyze land 
use scenarios

Phase 3:
‐ Secondary Plan

‐ Zoning By‐law

‐ Urban Design and TallBackground review

‐ Analysis of existing 
conditions, context and 
opportunities

‐ Prepare Urban Design 
Framework

‐ Establish policy directions

Urban Design and Tall 
Building Guidelines

New Official Plan



The long-term objective




