

2026 Capital Program: Construction Works within Roads and Parks

October 2026

Infrastructure Delivery and Parks Infrastructure Planning and Development Approved Capital Projects

Project #	Project Description	Status	Anticipated Start	Anticipated Completion	Planning Blocks
21-01	VLC West - Interchange Section 1	Approved	Q1 2026	Q4 2026	29,30
21-02	Black 414 Major Corridor Park (P-22)	Approved	Q1 2026	Q4 2026	41
21-03	Black 414 Major Corridor Park (P-23)	Approved	Q1 2026	Q4 2026	41
21-04	Black 414 Major Corridor Park (P-24)	Approved	Q1 2026	Q4 2026	41
21-05	Black 414 Major Corridor Park (P-25)	Approved	Q1 2026	Q4 2026	41
21-06	Black 414 Major Corridor Park (P-26)	Approved	Q1 2026	Q4 2026	41
21-07	Black 414 Major Corridor Park (P-27)	Approved	Q1 2026	Q4 2026	41
21-08	Black 414 Major Corridor Park (P-28)	Approved	Q1 2026	Q4 2026	41
21-09	Black 414 Major Corridor Park (P-29)	Approved	Q1 2026	Q4 2026	41
21-10	Black 414 Major Corridor Park (P-30)	Approved	Q1 2026	Q4 2026	41

Project #	Project Description	Status	Anticipated Start	Anticipated Completion	Planning Blocks
21-11	Black 414 Major Corridor Park (P-31)	Approved	Q1 2026	Q4 2026	41
21-12	Black 414 Major Corridor Park (P-32)	Approved	Q1 2026	Q4 2026	41
21-13	Black 414 Major Corridor Park (P-33)	Approved	Q1 2026	Q4 2026	41
21-14	Black 414 Major Corridor Park (P-34)	Approved	Q1 2026	Q4 2026	41
21-15	Black 414 Major Corridor Park (P-35)	Approved	Q1 2026	Q4 2026	41
21-16	Black 414 Major Corridor Park (P-36)	Approved	Q1 2026	Q4 2026	41
21-17	Black 414 Major Corridor Park (P-37)	Approved	Q1 2026	Q4 2026	41
21-18	Black 414 Major Corridor Park (P-38)	Approved	Q1 2026	Q4 2026	41
21-19	Black 414 Major Corridor Park (P-39)	Approved	Q1 2026	Q4 2026	41
21-20	Black 414 Major Corridor Park (P-40)	Approved	Q1 2026	Q4 2026	41


Project #	Project Description	Status	Anticipated Start	Anticipated Completion	Planning Blocks
21-21	Black 414 Major Corridor Park (P-41)	Approved	Q1 2026	Q4 2026	41
21-22	Black 414 Major Corridor Park (P-42)	Approved	Q1 2026	Q4 2026	41
21-23	Black 414 Major Corridor Park (P-43)	Approved	Q1 2026	Q4 2026	41
21-24	Black 414 Major Corridor Park (P-44)	Approved	Q1 2026	Q4 2026	41
21-25	Black 414 Major Corridor Park (P-45)	Approved	Q1 2026	Q4 2026	41
21-26	Black 414 Major Corridor Park (P-46)	Approved	Q1 2026	Q4 2026	41
21-27	Black 414 Major Corridor Park (P-47)	Approved	Q1 2026	Q4 2026	41
21-28	Black 414 Major Corridor Park (P-48)	Approved	Q1 2026	Q4 2026	41
21-29	Black 414 Major Corridor Park (P-49)	Approved	Q1 2026	Q4 2026	41
21-30	Black 414 Major Corridor Park (P-50)	Approved	Q1 2026	Q4 2026	41

Project #	Project Description	Status	Anticipated Start	Anticipated Completion	Planning Blocks
21-31	Black 414 Major Corridor Park (P-51)	Approved	Q1 2026	Q4 2026	41
21-32	Black 414 Major Corridor Park (P-52)	Approved	Q1 2026	Q4 2026	41
21-33	Black 414 Major Corridor Park (P-53)	Approved	Q1 2026	Q4 2026	41
21-34	Black 414 Major Corridor Park (P-54)	Approved	Q1 2026	Q4 2026	41
21-35	Black 414 Major Corridor Park (P-55)	Approved	Q1 2026	Q4 2026	41
21-36	Black 414 Major Corridor Park (P-56)	Approved	Q1 2026	Q4 2026	41
21-37	Black 414 Major Corridor Park (P-57)	Approved	Q1 2026	Q4 2026	41
21-38	Black 414 Major Corridor Park (P-58)	Approved	Q1 2026	Q4 2026	41
21-39	Black 414 Major Corridor Park (P-59)	Approved	Q1 2026	Q4 2026	41
21-40	Black 414 Major Corridor Park (P-60)	Approved	Q1 2026	Q4 2026	41

Project #	Project Description	Status	Anticipated Start	Anticipated Completion	Planning Blocks
21-41	Black 414 Major Corridor Park (P-61)	Approved	Q1 2026	Q4 2026	41
21-42	Black 414 Major Corridor Park (P-62)	Approved	Q1 2026	Q4 2026	41
21-43	Black 414 Major Corridor Park (P-63)	Approved	Q1 2026	Q4 2026	41
21-44	Black 414 Major Corridor Park (P-64)	Approved	Q1 2026	Q4 2026	41
21-45	Black 414 Major Corridor Park (P-65)	Approved	Q1 2026	Q4 2026	41
21-46	Black 414 Major Corridor Park (P-66)	Approved	Q1 2026	Q4 2026	41
21-47	Black 414 Major Corridor Park (P-67)	Approved	Q1 2026	Q4 2026	41
21-48	Black 414 Major Corridor Park (P-68)	Approved	Q1 2026	Q4 2026	41
21-49	Black 414 Major Corridor Park (P-69)	Approved	Q1 2026	Q4 2026	41
21-50	Black 414 Major Corridor Park (P-70)	Approved	Q1 2026	Q4 2026	41

Project #	Project Description	Status	Anticipated Start	Anticipated Completion	Planning Blocks
21-51	Black 414 Major Corridor Park (P-71)	Approved	Q1 2026	Q4 2026	41
21-52	Black 414 Major Corridor Park (P-72)	Approved	Q1 2026	Q4 2026	41
21-53	Black 414 Major Corridor Park (P-73)	Approved	Q1 2026	Q4 2026	41
21-54	Black 414 Major Corridor Park (P-74)	Approved	Q1 2026	Q4 2026	41
21-55	Black 414 Major Corridor Park (P-75)	Approved	Q1 2026	Q4 2026	41
21-56	Black 414 Major Corridor Park (P-76)	Approved	Q1 2026	Q4 2026	41
21-57	Black 414 Major Corridor Park (P-77)	Approved	Q1 2026	Q4 2026	41
21-58	Black 414 Major Corridor Park (P-78)	Approved	Q1 2026	Q4 2026	41
21-59	Black 414 Major Corridor Park (P-79)	Approved	Q1 2026	Q4 2026	41
21-60	Black 414 Major Corridor Park (P-80)	Approved	Q1 2026	Q4 2026	41

Project #	Project Description	Status	Anticipated Start	Anticipated Completion	Planning Blocks
21-61	Black 414 Major Corridor Park (P-81)	Approved	Q1 2026	Q4 2026	41
21-62	Black 414 Major Corridor Park (P-82)	Approved	Q1 2026	Q4 2026	41
21-63	Black 414 Major Corridor Park (P-83)	Approved	Q1 2026	Q4 2026	41
21-64	Black 414 Major Corridor Park (P-84)	Approved	Q1 2026	Q4 2026	41
21-65	Black 414 Major Corridor Park (P-85)	Approved	Q1 2026	Q4 2026	41
21-66	Black 414 Major Corridor Park (P-86)	Approved	Q1 2026	Q4 2026	41
21-67	Black 414 Major Corridor Park (P-87)	Approved	Q1 2026	Q4 2026	41
21-68	Black 414 Major Corridor Park (P-88)	Approved	Q1 2026	Q4 2026	41
21-69	Black 414 Major Corridor Park (P-89)	Approved	Q1 2026	Q4 2026	41
21-70	Black 414 Major Corridor Park (P-90)	Approved	Q1 2026	Q4 2026	41



Other Government Agencies Approved Third Party Projects

Project #	Project Description	Agency	Anticipated Start	Anticipated Completion	Planning Blocks
19-33	ML Yonge North Subway Extension - Finch to High Tech	Metrolinx	Q1-2022	Q4-2030	1,2
21-13	ML Maple GO Improv - AT&T Bridge & WM on City's behalf - MCT to R	Metrolinx	Q3-2021	Q4-2026	18,19
22-220	ML Oropesa Barré GO Line Improve -two tracks, elec, trail, etc	Metrolinx	Q1-2022	Q4-2035	15,16,17,18,19,20,27,28

Project #	Project Description	Agency	Anticipated Start	Anticipated Completion	Planning Blocks
25-01	YR West Vaughan Wastewater Trunk - H to 277 to Hwy 7 to W to Pump Station	York Region	Q1-2024	Q4-2029	43,50,51,52,58,59,60
25-02.01	YR Jane/Keele Northeast Vaughan Trunk Wastewater-Ph1 - G to L	York Region	Q1-2024	Q4-2026	16,23,24
25-03.01	YR Jane Northeast Vaughan Trunk Watermain-Teston to New PS-Vaughan	York Region	Q1-2024	Q4-2026	27,34
25-500.10	YR Pumping Station-East of Jane Street, North of Kirby Road	York Region	Q3-2024	Q3-2026	28
25-500.13	YR Pumping Station-West of Islington Avenue on Steeles Avenue West	York Region	Q3-2024	Q3-2026	42
25-500.14	YR Pumping Station-West of Jane Street North of Teston Road	York Region	Q3-2024	Q3-2026	34
25-500.15	YR Pumping Station-West of Jane Street, north of King Vaughan Road	York Region	Q3-2024	Q3-2026	35
25-500.32	YR Midlock - Highway 400 South of Teston Road - Road Widening	York Region	Q1-2024	n/a	33
23-23	MTD Hwy 400 Ultimate Road Widening Ph 3 -Langstaff to MMD	MTD	Q1-2024	Q4-2026	31,32


Project #	Project Description	Agency	Anticipated Start	Anticipated Completion	Planning Blocks
23-02	YR Bathurst Recon - m SW & SL on City's behalf - Hwy 7 to HMD	York Region	Q1-2025	Q4-2028	10,11,12
25-02.02	YR Jane/Keele Northeast Vaughan Trunk Wastewater-Ph2 - T to R	York Region	Q1-2025	Q4-2028	25,26

Project #	Project Description	Agency	Anticipated Start	Anticipated Completion	Planning Blocks
25-03.02	YR Jane Northeast Vaughan Trunk Watermain-New PS to King-Vaughan	York Region	Q1-2027	Q4-2028	28,35
21-11	PR Hwy 50 Recon - SW & SL on YR's behalf - Rutherford to AVR	Peel Region	Q1-2027	Q4-2030	65,66,67

Project #	Project Description	Agency	Anticipated Start	Anticipated Completion	Planning Blocks
25-500.33	YR Highway 50 @ Mayfield - Intersection	York Region	Q1-2034	n/a	67
25-500.34	YR Teston Road - Keele Street to Dufferin Street - Road Widening	York Region	Q1-2030	n/a	19
25-500.35	YR Highway 50 - Rutherford Rd to Major Mackenzie - Road Widening	York Region	Q1-2034	n/a	
25-500.36	YR Highway 50 from Major Mackenzie to Mayfield/McKenzie-Vaughan Road - Road Widening	York Region	Q1-2034	n/a	66,67
25-500.37	YR Western Road - Highway 407 to North of Highway 7 - Road Widening	York Region	Q1-2033	n/a	36,36,37
29-01	YR Hwy 27 Recon - SW, SL on City's behalf - MMD to N Elgin	York Region	Q1-2029	Q4-2031	53,54
31-01	YR King-Vaughan Intersections Improvements-Jane, Keele, Dufferin	York Region	Q1-2031	Q4-2031	14,21,28
32-01	YR King-Vaughan Intersection Improvements at Hwy 27	York Region	Q1-2032	Q4-2032	63

Regional Roads

* Roads are operated and maintained by York Region



Weblink: <https://www.vaughan.ca/sites/default/files/2024-12/Capital%20Program%20Map.pdf?file-version=1733168259041>

Date Updated: October 05, 2026

Scale: 0 0.5 1 2 3 4 5 Kilometers

Disclaimer: Every reasonable effort has been made to ensure that the information appearing on this map is accurate and current as of the date updated. We believe the information to be reliable, however the City of Vaughan assumes no responsibility or liability due to errors or omissions. Please report any discrepancies to the Facilities and Parks Delivery - PMO, Infrastructure Development Portfolio.

Created By: Facilities and Parks Delivery - PMO
Infrastructure Development Portfolio
Projection: NAD83 UTM Zone 17N