

**EXTRACT FROM COUNCIL MEETING MINUTES OF MARCH 18, 2014**

4

## CITY OF VAUGHAN

### **EXTRACT FROM COUNCIL MEETING MINUTES OF MARCH 18, 2014**

#### Item 4, Finance Report No. 4 – Page 2

Wonderland must be constructed. Furthermore, a new stormwater management strategy, including watercourse realignments and new municipal stormwater management ponds serving all development blocks, must also be implemented. Lastly, new municipal watermain and sanitary sewers, including a pumping station, are required.

On December 10, 2013, Council approved the recommendation of the Finance and Administration Committee to retain Cole Engineering Incorporated (Cole) to proceed with the detailed design engineering work for the roads, water, wastewater and storm water infrastructure within the Hospital Precinct Development.

#### **Detailed design is rapidly progressing and it is anticipated that existing road modifications will commence in Summer 2014**

Cole is currently carrying out detailed design for the required infrastructure modifications on Major Mackenzie Drive, between Jane Street and Highway 400, as well as the required modifications to the existing ramp connecting the property north of Major Mackenzie Drive to the property south. It is anticipated that a contract for the construction of these works will be tendered in April 2014, with construction being carried out in the Summer and Fall of 2014.

However, in order to continue to provide access to Canada's Wonderland during this construction, temporary modifications will need to be made in advance to the existing driveway within the Hospital Precinct Development. These temporary modifications will be carried out as part of Tender Q14-038, and completed in April 2014, before Canada's Wonderland opens to the public.

#### **Tender Q14-038 has been issued for the modifications to the driveway to Canada's Wonderland within the Hospital Precinct Development**

The work covered by this tender includes the required modifications to the existing driveway as described above. The tender was advertised in the Daily Commercial News, on the Ontario Public Buyers Association (OPBA), on Biddingo and on the City webpage with a closing date of Friday February 28, 2014. The construction estimate for these works is \$80,000.

As the value of Tender Q14-038 does not exceed \$100k, in accordance with Section 6.2 of the Consolidated Purchasing Policy, the Director of Purchasing Services may authorize the award of contracts, upon recommendation from a Commissioner, where the contract was procured through a competitive bid process.

#### **Relationship to Vaughan Vision 2020/Strategic Plan**

This report is consistent with the priorities previously set by Council and ties into the following Vaughan Vision 20/20 Goals and Objectives:

Goal: Service Excellence

Objective: Promote Community Safety, Health, & Wellness

Continuing with the Hospital Precinct Development, and completing the servicing of the lands for the new Mackenzie Vaughan Hospital in partnership with Mackenzie Health, will ultimately provide a new much-awaited hospital and healthcare facility for Vaughan, thus contributing to fulfilment of this vital Strategic Objective.

#### **Regional Implications**

There is no direct impact to Regional infrastructure as a result of the construction activities for Tender Q14-038.

**CITY OF VAUGHAN**

**EXTRACT FROM COUNCIL MEETING MINUTES OF MARCH 18, 2014**

Item 4, Finance Report No. 4 – Page 3

**Conclusion**

Staff will continue to provide Council regular updates regarding the Hospital Precinct Development.

**Attachments**

1. Location Map

**Report prepared by:**

Jack Graziosi, Director of Engineering Services, ext. 8201

(A copy of the attachments referred to in the foregoing have been forwarded to each Member of Council and a copy thereof is also on file in the office of the City Clerk.)