
CITY OF VAUGHAN 
 

EXTRACT FROM COUNCIL MEETING MINUTES OF DECEMBER 11, 2017 
 

Item 6, Report No. 14, of the Finance, Administration and Audit Committee, which was adopted without 
amendment by the Council of the City of Vaughan on December 11, 2017. 
 
 
 
6 CLEAN WATER AND WASTEWATER FUND (CWWF) BUDGET AMENDMENT-STORMWATER 
 MANAGEMENT POND CLEANOUTS 
 
The Finance, Administration and Audit Committee recommends approval of the recommendation 
contained in the following report of the Deputy City Manager of Public Works and the Director of 
Environmental Services, dated December 4, 2017: 
 

Recommendation 
 

The Deputy City Manager of Public Works and the Director of Environmental Services, in 
consultation with Director of Financial Services – Deputy Treasurer and the Director of Procurement 
Services, recommends: 
 
1. That the approved budget in capital project WW-2546-17- Rehabilitation of Four 

Stormwater Ponds to restore design volumes be increased by $ 685,669 funded from 
Stormwater Reserves;  
 

2. That the approved budget in capital project WW-2551-17 WW-2556-17- Rehabilitation of 
Sugar Bush Stormwater Pond to restore design volumes be increased by $ 110,240 funded 
from Stormwater Reserves;  
 

3. That the approved budget in capital project EV-2112-17- Rehabilitation of Fossil Hill  
Stormwater Pond to restore design volumes be increased by $ 472,795.40 funded from 
Stormwater Reserves; and 
 

4. That inclusion of the matter on a Public Committee of Council agenda with respect to 
amending the capital budget as identified above be deemed sufficient notice pursuant to 
Section 2(1)(c) of By-Law 394-2002, as amended. 

 
Contribution to Sustainability 
 
Stormwater management pond cleanouts directly support Green Directions Vaughan Objective 1.3: 
To support enhanced standards of stormwater management at the City and work with others to 
care for Vaughan’s watersheds. 

Economic Impact 

Based on tender results, the current approved budgets in the capital projects WW-2546-17- 
Rehabilitation of Four Stormwater Ponds to restore design volumes, WW-2556-17- Rehabilitation 
of Sugar Bush Stormwater Pond to restore design volumes and 2112-17- Rehabilitation of Fossil 
Hill  Stormwater Pond are not sufficient to fund the cost of the work.  
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The additional funds required in each project are summarized in the table below.  Sufficient funds 
exist within the Stormwater Reserve.  
 

Capital Budget Amendment Summary 

Capital Project 

 

WW-2546-17 WW-2556-17 EV-2112-17 

Total estimated cost 1,239,229 198,700 

 

637,905 

Less: Current Approved 
Budget 

572, 560 

 

88,460 

 

165, 119.80 

Budget Amendment 
Required 

666,669 

 

110,240 

 

472,795.40 

 

 

Tax (1.76%) 

Administration fee (3%) 

             Total  

$ 1,249,704 

                     59,486 

                    39, 276 

                 1,348,466 

Funding Source: 

Stormwater Reserve 

Contribution from CWWF 

Approved capital project 
amounts  

 

$ 1,348,466 

                     671,157 

                    154,982 

 
Once the projects are completed, the capital projects accounts will be closed and any funds 
remaining in the capital projects will be returned to their original budget sources.  

Communications Plan 

All six ponds are supported by the Clean Water and Wastewater Fund which has specific 
requirements to communicate the funding source of the project though signage and other 
communication means. 

Purpose 

The purpose of this report is to seek Council approval to increase the capital budget of three 
stormwater pond cleanout projects covering six (6) ponds. 
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Background - Analysis and Options 

Bid responses received for all three projects exceed previously approved budget amounts. The 
initial estimates of the pond cleanouts in August 2016 were based on ponds of equal size rather 
than bathymetric surveys. This methodology provided reasonable budget estimates in the past 
provided that the comparable ponds were relatively the same age and similar characteristics in 
terms of drainage area.  
 
The bathymetric surveys completed in June 2017 confirmed that sediment volumes were often 50 
% higher than originally estimated. The volume of sediment from the bathymetric surveys were 
included in the tender document so prospective proponents could bid on accurate estimates of 
sediment volume. In addition, market prices for completing stormwater pond cleanout which have 
risen between 30-40 % in the past two years.   For example, the cost per cubic metre of sediment 
removed was $ 123 in Q4, 2015 for English Daisy Pond compared to an average cost of $163 for 
Audia Court Pond, Larissa and Fairfax Pond in q4, 2017.  
 
Should the costs to cleanout stormwater ponds continue to rise, Environmental Services will need 
to refine the crtieria for stormwater pond cleanouts in order to keep within the pond maintenance 
budget established by our stormwater funfing model.  
 
The Clean Water and Wastewater Fund is contributing $ 671,157.10 to the cleanout of the six 
stormwater management ponds. It would be advantageous to move forward with three projects at 
this time to lessen the future financial impact to the City.   
 
In order to maintain the effectiveness of the stormwater management pond, regular sediment 
removal is necessary. Neglecting sediment removal will impair downstream water quality and the 
health of the watershed in our area. As the Ministry of Environment and Climate Change ramps up 
compliance and enforcement activiites related to stormwater management, the City of Vaughan 
must demonstrate due diligence with key components of our stormwater management system 
including stormwater ponds.    

Relationship to Term of Council Service Excellence Strategy Map (2014-2018) 

Stormwater pond cleanouts support the Term of Council Priorities: 
 

• Continue to cultivate an environmentally sustainable city 
• Invest, renew and manage infrastructure and assets 

Regional Implications 

There are no Regional implications with the adoption of this report. 

Conclusion 

Staff recommends that an increase to the approved budgets in WW-2546-17- Rehabilitation of Four 
Stormwater Ponds to restore design volumes, WW-2556-17- Rehabilitation of Sugar Bush 
Stormwater Pond to restore design volumes and EV-2112-17- Rehabilitation of Fossil Hill  
Stormwater Pond to restore design volumes  be approved to provide sufficient funds to award the 
tender contract for the cleanout work. 
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Attachments 

N/A 

Report prepared by: 

Chris Wolnik, Manager, Wastewater and Stormwater Services, ext. 6152 
  



FINANCE, ADMINISTRATION AND AUDIT COMMITTEE DECEMBER 4, 2017 

CWWF BUDGET AMENDMENT-STORMWATER MANAGEMENT POND CLEANOUTS 

Recommendation 

The Deputy City Manager of Public Works and the Director of Environmental Services, in 
consultation with Director of Financial Services – Deputy Treasurer and the Director of 
Procurement Services, recommends: 
 

1. That the approved budget in capital project WW-2546-17- Rehabilitation of Four 
Stormwater Ponds to restore design volumes be increased by $ 685,669 funded from 
Stormwater Reserves;  
 

2. That the approved budget in capital project WW-2556-17- Rehabilitation of Sugar Bush 
Stormwater Pond to restore design volumes be increased by $ 110,240 funded from 
Stormwater Reserves;  
 

3. That the approved budget in capital project EV-2112-17- Rehabilitation of Fossil Hill  
Stormwater Pond to restore design volumes be increased by $ 472,795.40 funded from 
Stormwater Reserves; and 
 

4. That inclusion of the matter on a Public Committee of Council agenda with respect to 
amending the capital budget as identified above be deemed sufficient notice pursuant to 
Section 2(1)(c) of By-Law 394-2002, as amended. 

 
 

 
Contribution to Sustainability 
 
Stormwater management pond cleanouts directly support Green Directions Vaughan Objective 
1.3: To support enhanced standards of stormwater management at the City and work with others 
to care for Vaughan’s watersheds. 

Economic Impact 

Based on tender results, the current approved budgets in the capital projects WW-2546-17- 
Rehabilitation of Four Stormwater Ponds to restore design volumes, WW-2556-17- Rehabilitation 
of Sugar Bush Stormwater Pond to restore design volumes and 2112-17- Rehabilitation of Fossil 
Hill  Stormwater Pond are not sufficient to fund the cost of the work.  
 
The additional funds required in each project are summarized in the table below.  Sufficient funds 
exist within the Stormwater Reserve.  
 

 

 

 

 

 

 

 

 



Capital Budget Amendment Summary 

Capital Project 

 

WW-2546-17 WW-2556-17 EV-2112-17 

Total estimated cost 1,239,229 198,700 

 

637,905 

Less: Current Approved 
Budget 

572, 560 

 

88,460 

 

165, 119.80 

Budget Amendment 
Required 

666,669 

 

110,240 

 

472,795.40 

 

 

Tax (1.76%) 

Administration fee (3%) 

             Total  

 

$ 1,249,704 

                     59,486 

                    39, 276 

                 1,348,466 

 

Funding Source: 

Stormwater Reserve 

Contribution from CWWF 

Approved capital project 
amounts  

 

$ 1,348,466 

                     671,157 

                    154,982 

 
Once the projects are completed, the capital projects accounts will be closed and any funds 
remaining in the capital projects will be returned to their original budget sources.  

Communications Plan 

All six ponds are supported by the Clean Water and Wastewater Fund which has specific 
requirements to communicate the funding source of the project though signage and other 
communication means. 

Purpose 

The purpose of this report is to seek Council approval to increase the capital budget of three 
stormwater pond cleanout projects covering six (6) ponds. 

Background - Analysis and Options 

Bid responses received for all three projects exceed previously approved budget amounts. The 
initial estimates of the pond cleanouts in August 2016 were based on ponds of equal size rather 
than bathymetric surveys. This methodology provided reasonable budget estimates in the past 
provided that the comparable ponds were relatively the same age and similar characteristics in 
terms of drainage area.  
 
The bathymetric surveys completed in June 2017 confirmed that sediment volumes were often 50 
% higher than originally estimated. The volume of sediment from the bathymetric surveys were 



included in the tender document so prospective proponents could bid on accurate estimates of 
sediment volume. In addition, market prices for completing stormwater pond cleanout which have 
risen between 30-40 % in the past two years.   For example, the cost per cubic metre of sediment 
removed was $ 123 in Q4, 2015 for English Daisy Pond compared to an average cost of $163 for 
Audia Court Pond, Larissa and Fairfax Pond in q4, 2017.  
 
Should the costs to cleanout stormwater ponds continue to rise, Environmental Services will need 
to refine the crtieria for stormwater pond cleanouts in order to keep within the pond maintenance 
budget established by our stormwater funfing model.  
 
The Clean Water and Wastewater Fund is contributing $ 671,157.10 to the cleanout of the six 
stormwater management ponds. It would be advantageous to move forward with three projects at 
this time to lessen the future financial impact to the City.   
 
In order to maintain the effectiveness of the stormwater management pond, regular sediment 
removal is necessary. Neglecting sediment removal will impair downstream water quality and the 
health of the watershed in our area. As the Ministry of Environment and Climate Change ramps 
up compliance and enforcement activiites related to stormwater management, the City of 
Vaughan must demonstrate due diligence with key components of our stormwater management 
system including stormwater ponds.    

Relationship to Term of Council Service Excellence Strategy Map (2014-2018) 

Stormwater pond cleanouts support the Term of Council Priorities: 
 

 Continue to cultivate an environmentally sustainable city 
 Invest, renew and manage infrastructure and assets 

Regional Implications 

There are no Regional implications with the adoption of this report. 

Conclusion 

Staff recommends that an increase to the approved budgets in WW-2546-17- Rehabilitation of 
Four Stormwater Ponds to restore design volumes, WW-2556-17- Rehabilitation of Sugar Bush 
Stormwater Pond to restore design volumes and EV-2112-17- Rehabilitation of Fossil Hill  
Stormwater Pond to restore design volumes  be approved to provide sufficient funds to award the 
tender contract for the cleanout work. 

Attachments 

N/A 

Report prepared by: 

Chris Wolnik, Manager, Wastewater and Stormwater Services, ext. 6152 
 
Respectfully submitted, 
 
 
 
 
 
Stephen Collins ,P. Eng      Jennifer Rose 
Deputy City Manager, Public Works   Director, Environment Services  
 


	Extract
	Agenda Item

